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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Close out activities for previous contract ongoing. 

Meetings Conf calls Aug 19 (Data Gap Discussion) 

Project Management calls:  Sep 10, Oct 8 

Key Milestones 
Completed 

Review of PRP’s SAP on-going - started review end of Sept 15 week. 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls:  Oct 8 

Key Milestones 
Forthcoming 

Review UFP-QAPP and WP completed October 7, 2014.   

Field oversight potentially in late October. (geologist) 

 
Issues 
Technical: No issues 

Schedule: None   

Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date.  Funds 
applied to new task order with CDM Smith. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27069737, #88 IAG Number:  DW96942057,   USACE # P2-132176 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2015 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

02 Sep 2014 02 Oct 2014 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $281 $137,284 $137,565 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$327,354 $355,085 $0 $298,806 $6,541 $305,066 $50,019 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 Dec 2014    Funding for field work 
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      October 15, 2014 

Project Manager, 816-389-3897 



Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176

Funds Availability for In-House (USACE) and Contractor Tasks

RollingK_CostTrack.xlsx 10/7/2014

FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14
Bill # 80 81 82 83 84 85 86 87 88

Item Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Totals
Travel Expenses 803.52         
Other: Reproduction Services -               
Departmental Overhead 1,480.55       377.58          238.49          201.87           169.98           356.72         217.29            119.51           83.12             39,618.16    
Administrative Overhead 431.83          110.13          69.56            58.88             49.59             104.05         63.39              34.87             24.25             12,184.88    
Labor 3,084.49       786.60          496.86          420.56           354.10           743.18         452.67            248.98           173.17           80,088.50    
Other COE (M&S fee) 4,870.47      

Total KCD This Period: 4,997            1,274            805               681                574                1,204           733                 403                281                137,565.53  

Cummulative Total: 131,610.13   132,884.44   133,689.35   134,370.66   134,944.33   136,148.28  136,881.63     137,284.99   137,565.53   
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662         18,454            32,349           6,260             
Ctr Cumulative Total 222006 222006 222006 235341 235341 248003 266,457          298,806         305,066         

 Total Billed this Period 4,996.87       1,274.31       804.91          14,016.31     573.67           13,865.95    19,187            32,752           6,541             
 Cumulative total billed 353,616.13   354,890.44   355,695.35   369,711.66   370,285.33   384,151.28  403,338.63     436,090.99   442,631.53   
Total IAG Rec'd 500,000        500,000        500,000        500,000         500,000         500,000       500,000          500,000         500,000         
Total IAG Remaining 146,384        145,110        144,305        130,288         129,715         115,849       96,661            63,909           57,368           
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PROGRESS REPORT 
 

Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   September 18, 2014 
Reporting Period: July 27, 2014 – August 23, 2014 
 
1. Progress Made this Reporting Period – CDM performed the following activities 

during this period: 
 

TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 

progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 

issues. 
 Participated in Biweekly Status Call on July 30, 2014. 
 Drafted biweekly status report. 
 
Work Order 2 
 On August 19, 2014 CDM Smith participated in a meeting with USEPA, 

ARCADIS and the PRP group to discuss proposed data gap sampling. 
 

2. Anticipated Problems and Recommended Solutions –  
 None 
 

3. Problems Resolved –  
 None 

 
4. Deliverables Submitted 

 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
 

5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Provide comments on PRP Work Plan, QAPP and Field Sampling Plan. 
 Perform oversight of sampling activities. 



 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 

 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$125,000. See attached table and burn rate charts for expenditure details 



RI/FS Oversight
ROLLING KNOLLS LANDFILL

Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01

August 2014

WO No. Task Description Negotiated 
Amount Funded amount Costs to be 

Invoiced

% funded 
Amount to 
be Invoiced

  ECAC Earned 
Value

WO 1 Project Administration $40,377 $31,705 $11,682 36.84% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $69,141 81.20% $108,429

WO 3 Fee $10,384 $8,150 $5,639 69.19% $10,384

TOTAL $159,190 $125,000 $86,462 69.17% $159,190 54%
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